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DESCRIPTION

PROJECT STATUS

The FPCP is a proof-of-concept effort to demonstrate through a series of test 

activities and events that the unique capabilities of the freedrop packaging concept 

and system can be exploited to provide sustainment support in the difficult and 

challenging operational environments of the 21
st

century. The FPCP is one facet of 

LCLA aerial resupply. Freedrop (no parachutes) requires an innovative packaging 

system whereby supplies can be dropped at very low altitudes and, because of the 

structural attributes and characteristics of the package itself, land with no damage 

and in a condition that facilitates quick and easy recovery (no MHE) and distribution. 

Once completed and transitioned, the FPCP FDS will improve support by enabling 

rapid and precise aerial delivery of small, tailored support packages to units 

operating in austere, remote and hard-to-reach locations.

 Key Success to Date:

 Designed and successfully tested the FDS to freedrop a variety of 

key supplies, to include 5.56 mm, 7.62 mm and .50 cal ammo, 

selected repair parts, medical supplies, MREs, batteries and bottled 

water.

 Current Efforts:  

 Support USARAF in Atlas Accord 12 Exercise.  

 Build Operational Partnership with USASOC.

 Test the FDS at airspeeds with fixed-wing aircraft. 

 Explore options for producing the chevron material.

 Certify the FDS 1 for ammo airdrop.

 Create an NSN for an FDS kit. 

 Complete draft of BCA and other transition reports.

 Next Action/Date:  Conduct FPCP Event 17 at the ATC: Jun-Jul 11. 

MILESTONES

 Conducted Events 2-16 (DT/OT)                                     Apr 08–May 11

 Attained ATEC Safety Release for FDS 1                       31 Mar 09

 Conducted OT at ATC with XVIIIth ABC/ABNSOTD        13 Oct 09

 Conducted New Equipment Training (NET) w/ 82nd SB  5 May 10

 Shipped 40 FDS 1 to 82nd SB in Afghanistan                  19 Aug 10

 Conducted FDS 2 DT at LOGSA PSCC and ATC Oct    10–Feb 11

 Conducted NET with the 197th STC and others               Feb 11

 Provided 72 FDS to Support Atlas Drop 11 in Uganda   Mar 11

 Tested the FDS at higher airspeeds (up to 120 knots)    May 11

 Test the FDS from fixed-wing aircraft       Jun-Jul 11

 Publish Draft of Business Case Analysis (BCA)             Oct 11

 Coordinate Transition of Project Deliverables                Aug-Oct 11

Stakeholders: LOGSA PSCC, Aberdeen Test Center (ATC), Rutgers, ATEC,  Airborne and Special 

Opns Test Directorate (OTC ABNSOTD), CASCOM, G-44(D), DLA, REF, USASOC, Quartermaster 

Center & School, 82nd Sustainment Brigade  (SB) and other operational units

Transition Partners: PM FSS, CASCOM, DLA and possibly others

Freedrop Delivery System (FDS) OT at ATC


